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Antenna Downtime Status and Forecast

The following downtime periods were approved at the February
2007 RAR

Newly Approved Downtimes 2007
a DSS-14 Grouting — NIB and ACR S/W upgrade Proposed in weeks 40 — 42
Q DSS-45 Antenna Controller Replacement proposed in weeks 40 — 46

a DSS-65 200W S-Band U/L and Depot Level Maintenance — NIB proposed for weeks 44 —
49

Newly Approved Downtimes 2008

a DSS-34 Downtime for Ka-Band Phase 2 Install with DLM — NIB proposed for weeks 27 —
39 for 77 days will be discussed during the INCF / RAR on February 13, 2007

Newly Approved Downtimes 2009

Q DSS-24 Downtime for Ka-Band Phase 2 Install with DLM — NIB proposed for weeks 27 —
38 for 77 days will be discussed during the INCF / RAR on February 13, 2007

Newly Approved Downtimes 2010

a DSS-54 Downtime for Ka-Band Phase 2 Install with DLM — NIB proposed for weeks 27 —
38 for 77 days will be discussed during the INCF / RAR on February 13, 2007

All previous downtime proposals have been agreed to by all DSN Missions/Users through
the INCF/RAR, JURAP or Mid-Range Scheduling Process
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Antenna Downtime Status and Forecast

Changes to 2007 Downtime Schedule

a GDSCC Complex-wide downtime for NMC-CF on February 13, DOY 044 (02:15 — 10:15
UTC) was implemented in the Mid-Range Schedule

a MDSCC Complex-wide downtime for NMC-CF on March 15, DOY 074 (18:00 — 02:00
UTC) was implemented in the Mid-Range Schedule

a CDSCC Complex-wide downtime for NMC-CF on May 1, DOY 121 (08:15 — 16:15 UTC)
was implemented in the Mid-Range Schedule

The following are tasks to be performed as 8 hour shifts at DSS-24.
O  QPOD APEX MOUNT on April 12, DOY 102 (15:00 — 23:00)

QPOD APEX MOUNT on April 14, DOY 104 (15:00 — 23:00)

AZ WRAP on April 21, DOY 111 (15:00 — 23:00)

RECEIVER RACK on June 12, DOY 163 (15:00 — 23:00)

ANT LAN TESTING on June 17, DOY 168 (15:00 — 23:00)

O 000

All previous downtime proposals have been agreed to by all DSN Missions/Users through
the INCF/RAR, JURAP or Mid-Range Scheduling Process
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Antenna Downtime Status and Forecast

DSN Antenna Downtime Report

Site Description Start End D['g:;i:]“ Weeks | Start DOY | End DOY
OS5 65 | Antenna Orive Cabinet Refurbishment | 02/26/2007 00:00 | O416/2007 23.53 50 03 - 16 057 106
DS 42 | Painting OZE/2007 OTO0 | 0440242007 2359 7 1a-12 05 oat
DSS 46 | Painting O4032007 22:00 | O4H0TAZ007 0500 4 Mo 09 0
DS54 | Grouting O4/Z7A2007 00:00 | O5/08/2007 2359 1 -1 " 127
OS5 14 |HALOM Replacement- MIE 0442742007 00:00 | O5/0842007 2359 1 -1 " 127
OS5 46 | Hydraulics OSH2007 0000 | O5H13/2007 2353 5 20-20 134 133
OS5 66 | Hydraulics Task. OS/Z/2007 00:00 | OBOT2007 2353 5 2.2 145 152
OS5 62 | Hydrostatic Bearing Feplacement OENZ/2007 0000 | O9MEF2007 2353 a7 2437 163 259
OS5 63 | Depot Level Maintenance - MIE OBM2/2007 D000 | OAHIEI2007 2353 a7 2437 163 259
OS5 63 | Load Sensors Install - MIE OEA242007 00:00 | O91EF2007 2353 a7 2437 163 259
OS5 45 | Antenna Orive Cabinet Refurbishment | O2/27/2007 00:00 | 10/012007 23:53 36 36540 239 274
OS5 45 | 5-Band 2000 LIL Install - NIS OB/27A2007 00:00 | 10/01F2007 23:59 36 35 - 40 233 T4
OS5 45 | Depot Level Maintenance - MIE O2/ZTIZ00T 00:00 | 10/01F2007 235 38 35-40 239 T4
OS5 45 | Antenna Contraller Replacement ROWZ007 0000 | TAISA2007 23:59 43 40 46 274 22z
OS5 14 | ACH S Instal 10/05/2007 D000 | 10/21/2007 2359 I 41-42 231 233
OS5 14 | Grouting - MIE 1000842007 D000 | 1041442007 2359 7 4.4 281 a7
DISS 65 | 200 S-Eand UIL 1002542007 D000 | 121042007 2359 4z 4443 20z 243
OS5 65 | Depot Level Maintenance - MIE 1072342007 0000 | 1201042007 2359 4z 44.43 02 343
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Antenna Downtime Status and Forecast

DSN Antenna Downtime Report

Site Desecription Start End D[':;:;i:;“ Weeks | Start DOY | End DOY
D55 54 |%-Ka Band Instal D2Y042008 00:00 | D5HIF2008 23.59 93 05 - 19 035 132
D55 54 | AZ Track Refurbishment - MIE 02042008 0000 | DSHIF2008 23:59 98 05 - 13 035 132
D5 54 | AZ Data Gear Feplacement - MIE 02042008 00:00 | D5HIF2008 23:59 98 06 - 13 035 132
05554 | 3-Band Installation - MIE 02042005 0000 | O5MNZ00E 2359 93 06 - 13 035 132
D554 | Depot Level Maintenance - MIE D2I042008 00:00 | D5HIF2008 23:59 95 06 - 13 035 132
DS516 |Life Extension 0241342003 00.00 | 0512008 2359 o4 0% - 19 043 132
D3516 |Depot Level Maintenance - MIE 024152005 00.00 | O5HI2008 2359 a4 0% - 19 043 132
D55 34 |Ka-Band Phase 2 Install 07H4HZ005 0000 | 0942942008 2353 7 29-39 196 vz
D55 34 | Depot Level Maintenance - MIE 0742003 0000 | 092942008 2259 7 23-39 196 a7z
D55 43 | Life Extension 09422003 00:00 | 0342942003 235 182 #0-13 273 033
D5 43 | Depot Level Maintenance - MIE 09422008 00:00 | 0342942009 2353 182 40-13 273 035

Dur ation

Site Description Start End {Days) Weeks | Start DOY | End DOY
055 63 |Life Extension 033002009 00:00 | 092742003 2359 132 14-33 03 2T
055 24 (Ka-Band Phaze 2 Install OFI0E2009 00:00 | 092102003 23:59 T 28-38 187 263
055 24 [Depot Level Maintenance - MIE OFI0E2009 00:00 | 092102009 23:59 T 28-38 187 263
05514 | Life Extension 0322009 00:00 | 03282010 23:59 182 40-12 En| nav

Dur ation

Site Description Start End (Days) Weeks | Start DOY | End DOY
055 54 [Depot Level Maintenance - MIE 07M2{2010 00:00 05{2742010 23:59 T 28-38 193 264
05554 (Ka-Band Phase 2 Install 07242010 00:00 08{2742010 23:59 77 28-38 193 269
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Antenna Downtime Status and Forecast 2007

January | February March April May June Jul August September| October November | December
Weeks |12 ]34 |5]6]7[a|s[1a]11]12[13]1a]15]16]17 |1a]1a]20]21 [22]2a] 24 B 26 2?|2332|33|34|35 36|37 |38 |39 [90]41 [42]43 a4 [45 |46 47 |48 |4a]s0]51 [s52
MRO Prime Science
| | ULYS Mutation
ULYS 5. Paolar Pass [MSGR enus Approach and Flyhy #2 | | [MSGRDEMZ | ULYS M. Polar Pass
GS5R w1991 % Launehd TCh1TCM2 | PHE TCMITCA
| [MEx Qceultation |
[MHPC Jupiter Approach [NHPC Jupiter Departure [MHPC Checkout | [NHPC T
2007 MHPC Jupiter Flyby, Checkout @MAF‘ TCM [MbAaP TCH G55SR 2340 Hatho
Key EELE Launch and LEOP [WihtAP TCMGESR Mercury
Project |ROSE Mars Approach Swinghy | .WN Launch SELE LOI
Events [WhAAP TCh CAS Titan T-31 Flyby CAS Titan T-32 Flyby
S0OHO Keyhole | | SOHO Keyhole S0OHD Keyhole| SOHO HSO Continuous [SOHD Keyhale
[WEX Occultation 3 [WEX Occultation 3
WEX Occultation 3 [WEX Occultation 3 ROSE Earth2 Swinghy and Support
VER Movie [CAS Titan T-33 Flyby [VEX Bi-Static Radar 7
E){ Bi-Static Radar 4|WEX Dccultation 3 E}{ Bi-Static Radar 5|\_xé}< Bi-Static Radar 6 WEX Bi-Static Radar 8
CAS Titan T-30 Flyby IEEKS Titan T-34 FIyE‘-\S Titan T-35 Flyby WEX Bi-Static Radar 8
D27 Wheel Replacement ting D14 ACR S/W
GDSCC | D14 HALON Replacement - NIB Grouting - NIB
.SCC Complex Downtime for NMC.FS
-5 Elevation Cable Wrap @E Hydraulics D45 ADCR
nd WL
-routing SCC Complex Downtime for NMC-FS D45 DLM - NIB
cDnscC Painting | | D45 Antenna Controller Replacement
El Bearing Hydraulic Fluid replacement - NIB
-1 Painting Painting
|
@5 LNA Maintenance @E Hydraulics — UL
| D65 DLM - NIB
D65 ADCR |
MDSCC | D63 Hydrostatic Bearing
.SCC Complex Downtime for NMC-F1D63 DLM - NIB
D63 Load Sensor Install - NIB
weeks |1 [2[3[as[e]7]s]aio[11]12[1a]1a]15[1s]17]18]19]z0]21 |22 23242526 |27 [28] 2 [30]31 [32 ]33 ]34 [as |36 37 |38 39 | an[a1 [42] 4544 [as5 [46[47 48 [4a]50]51 |52

Revised: March 5, 2007
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Antenna Downtime Status and Forecast 2008

January Fehrua March April May June July August  |September October November | December
weeks |12 [3[as[e]7z s W@l ]12]1z1s][s]17]18]19]z0]21|22]23]24]25]26 |27 [ 28] 293031 [32]33 |34 [as| 36 |37 |38 [39 | an 41 [42 ] 45 [0 45 [46 [47 |4 [4a]50]51 [s2
MRD Prime Science MRO Solar Conj.
ULYS M. Polar | | [MHPC Checkout
ULYS MNutation | ES-0 Launch PL Launch
CHDR Dark Current |ICHDR Dark Current @DR Dark Current CHDR Dark Current
G55SR Ast 20015N26 GS5R Ast 2003YE45 | ESSR Ast 1998001 |GSSR Ast Toutatis
GEER Ast 4450Pan | [GESR Ast 1991WH
2008 E‘SGR ferc Flyby #1 E‘SGR DSk ['vEX Solar Corona | |&SGR Merc Flyby #2  MSGR DSh4
Key | o ROSE Asteroid Flyby 1 Rhod
Project [MHFC Maneuver PHATEM 3 Tom 4 58]  [PHx EDL [ | [NHPC Maneuver
Events [PHx Mars Approach PHX Surface Ops |
SOHO Keyhole S0OHO Keyhole S0OHD Keyhole SOHD Keyhole
S0HO HS0 | Launch |
ndrayaan Launch WEX Salar Corona | | 055 Launch |
@MAF‘ TCM [shaaP TCM [t P TCI WAAR TCM|
D15 Life Extension
GDSCC D15 D|LM -DLM
.1 Grouting .l Grouting -1 Grouting
D43 Life Extension - Ending 03-29-2009
chSCC D43 DLM - NIB
D34 Ka-Band Phase 2
D34 DLM NIB
D54 X/X-Ka Band [D66 Extended Downtime |
D54 A7 Track Refurh - NIB
D54 A7 Data Gear Replacement - NIB
MDSCC D54 G-Band Installation - NIB
D54 DLM - NIB
weeks |12 [3[a[s[e]7]8][a[io[11]12]1a]1a]15[1s]17]18]19]z0]21 |22 |23 ]24 25|26 |27 [28] 29 [30]31 [32 ]33 ]34 [as |36 [37 |38 39 | an a1 [42] 4314 |25 [46[47 48 [4a]50]51 |52
Revised: February 16, 2007
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Antenna Downtime Status and Forecast 2009

January Fehruary March April May June July August  |September October November| December
weeks [1]2[3]a]s 7 s [ ioli1]az]1ara]1s 1617 [1a]1a]z0]21 |22 |23]24 |25 |26 |27 [28] 29|30 |31 [32[33]54 [as |38 a7 41 a2 [43]44 |45 |46 47 [48|aa]s0]51 [52]53
bL Lau & TCk
A4-N Launch MSL Inst Checkout
CHDR Dark Current @DR Dark Current CHOR Dark Current CHDR Dark Current
GS5R Ast 1993C51 | @SR Ast 1994CC GS5R Ast 20002010 GSSR Ast 2001 CW2E
IESSR Ast 19934010 GSSR Ast 2000DR10 |IGESR Ast 1955FW4
[GESR Ast 1333AP10
2009 DAY Mars G
Key | | ROSE Earth Swingby 3
Project @MAF‘ TCh [ B AP T MSGR Merc Flyby 3 MSGR DSM-5
Events -F'C Checkout |
@F‘C Maneuver [MHPC Maneuver
[E0HO Keyhole [E0HD Keyhole SOHO Keyhole | S0HO Keyhole
[S0HO HSO BRc=-F Launch
D24 Ka-Band Phase 2
GDSCC

D14 Life Extension - Ending 03-28-2010

CDSCC

D43 Life Extension - Beiinnini 09-29-2008

MDSCC

D63 Life Extension

weeks [1[2[3]a]s
Revised: February 16, 2007

6789 [10]11]1z]13
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a0 [41 [42][43]44 |a5]45]47 [45[4a]50]51 5253
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Antenna Downtime Status and Forecast 2010

January | February March April May June July August September October | November | December
weeks |12 [3]as[e]z]a]awo[11]1z2l1a]ia]is[ss]i7]1a]19]z0]21|22]23]24]25 |26 |27 [ 28] 293031 [32 ]33 ]34 [as]36 |37 |38 [39 441 [42] 43|44 |45 46 [47 |48 4a]s0]51 |52
CAS Tour |IGS5R Ast 1995001 IGSER Mercury
GSSR Mars @SR Mercury [GEER Ast 1999 W GSSR Ast 2003 L4111
[CHDR Dark Current GEER Mercury | [CHOR Dark Current GSER Ast 2002 VEES
IEBS Global wLEBI EGS Global WLEBI EGS Global WLEI
EGS EWMN J-Ma[ |IEGS EWN J-M5 | EGS EWh J-m5
KEPL Qtrly. Roll [KEPL Qirly. Roll KEPL Qirly. Roll |
2010 MRD Relay MRED MSL Support
Key MO10 THEMIS |
Project [MRO »/<a DDOR [MRO ¥fa DDOR | [MRO ¥/<a DDOR [
Events [MSL Approach [MSL Surface Ops
MSL TCh RSL TCh
SOHO Keihnle @HO Keyh[MSL Inst Checkout| [MSLEDL |
[WHPC TCM MHPC BDOR|  [NHPC TCM
| [Wind TCM [MHPC Checkout
[Wind TG [Wind TCM [ROSE Asteroid Flyby | [Wind TCM ROSE OS2
D14 Life Extension - Beginning 09-28-2009
NIB - D14 DLM
GDSCC
CDSCC
MDSCC D54 Ka-Band Phase 2
weeks |1 [2[3[as[e]7]s]aio[11]12]1a]1a]1s[1s]17]18]19]z0]21 |22]23 2425 |26 [27 [28] 29 [30]31 [32 ]33 ]34 [as]36 37 |38 39 | an[a1 [42] 45 4445 [a6[47 |46 4a]s0]51 |52
Revised: February 16, 2007
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Antenna Downtime Status and Forecast

DSN Resource Implementation Planning MatriX vy subnet

S-Band X-Band Ka-Band Ka
Complex | Station | Subnet| Down Up Down Up Down Up Phase 2
10 DSS-16| 26M v v NIA MNIA NIA NIA MNIA
40 DSS-46| 26M v v NIA NIA NIA NIA NIA
60 DSS66| 26M v v NIA NIA NIA NIA MNIA
10 DSS-27 | 34HSB v v NIA NIA NIA NIA MNIA
10 DSS-24| 34B1 v v v v NIA NIA (0912109
40 DSS-34| 34B1 v v v v v NIA  [09/29/08
60 DSS54| 34B1 v v v v 04/15/08 NIA (09127110
10 DSS-25| 34B2 NIA NIA v v v NIA MNIA
10 DSS-26| 34B2 NIA NIA v v v NIA MNIA
60 DSSH5| 34B2 NIA NIA v v v NIA MNIA
10 DSS-15| 34HEF v NIA v v NIA NIA MNIA
40 DSS-45 | 34HEF v 12119107 v v NIA NIA MNIA
60 DSS-65| 34HEF v 1219107 v v NIA NIA NIA

N/A = Capability Not Planned ¥/ wn wx = Capability Date Recently Changet As of:  02/09/07

« « + = Capability Recently Exists v = Capability Exists
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